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2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 476 - L 

Andrew, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Construct a landside underseepage berm (will increase the seepage path and provide additional weight to 
counteract uplift pressures that result in sand boil production). Backfill and compact scour holes with random and 
impervious fill. Re-seed and fertilize the zone between the riverside toe of the levee and high water elevation plus 
five feet of riverside foreshore. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

100% 
100% 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Oct. 25, 2011 
 

Sept. 29, 2012 
Oct. 19, 2012 

60 
Dec. 18, 2012  
Dec. 18, 2012  
Dec. 18, 2012  

 
 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
 



Kansas City District Kansas City Resident Office 

Current Progress 

Contract was awarded on 9/29/12 and we held the Pre-Construction Conference on 10/17/12.  We are currently 
waiting on submittals from the contractor and awaiting Notice to Proceed. The period of  performance is 60 days. 
 
Final Inspection was conducted on 12/9/12. USACE issued the final acceptance letter with grass establishment as 
a deficiency. We will inspect the seeded areas in the spring to ensure the grass-stand is well established. 

Photos 


